
ORIGINAL 

Illinois Central Railroad Company, the Village of Pesotum, and the 
State of Illinois, Department of Transportation, 

Stipulated agreement regarding improving public safety at the 
300NITR295A highway-rail grade crossing on the Company’s track 
located in Pesotum, Champaign County, Illinois, designated as 
crossing AAR/DOT 289 IOIM, milepost 141.35-M. 

SUPPLEMENTAL PETITION 

Now comes the Village of Pesotum (“the VILLAGE”) and petitions the Illinois Commerce 

Commission (“the Commission”) for an order giving the VILLAGE additional funding from the 

Grade Crossing Protection Fund (“GCPF) in this docket. In support of its petition the VILLAGE 

states as follows: 

1, Construction bids for the crossing approach improvements were higher than the 

engineering estimates submitted for the project. Part of this was due to the additional cost for 

railroad liability insurance which was bid at $10,000, but also included higher cost for road base 

and aggregate materials. 

2. The VILLAGE is hereby submitting the lowest contractor’s bids/proposal for the 

construction costs with this supplemental petition as Exhibit A. 

3. The bids show that the lowest contractor‘s cost of the project shall be $17,245 more 

than originally estimated. 

4. The Village has accepted the lowest construction bid in the amount of $38,245 as 

directed by the COMMISSION, making the cost of the project, with engineering, a total of 

$51,745. 

5. Due fact that the original two construction bids received were 174% and 234% over 

the engineering estimates submitted to the COMMISSION, the VILLAGE required additional 



time to consider alternative construction methods and contractors. These actions caused 

delays in the project that should have otherwise been completed on schedule, but resulted in a 

lower cost of construction. 

WHEREFORE, the VILLAGE, respectfully requests that the COMMISSION: 

a,) Allow the GCPF to contribute 100% of the additional 517,245 needed to complete 

the project. 

b.) Allow an extension of time for completion of the project through August 31, 2005 

c,) Provide such other and further relief as the COMMISSION deems just and 

appropriate 

Dated at Pesotum, Illinois this 1" day of June, 2005. 

VILLAGE OF PESOTUM 

BY 
Scott Morris 
Village President 

Village of Pesotum 
103 % E. Lincoln Avenue 
P.O. Box 200 
Pesotum, IL 61863-0200 
Phone: (217) 840-4004 

Alternate Contact: 
Mary Beth Henry, Village Clerk 
Phone: (217) 867-2481 



Village ofPeiatum 
PO Box 200 
Pasotturn, IL 61 863 

Attention: Ed Clancy 

I RE: CountryRoad300 

STEWART & STBWART MC. PROPOSES TO DO WE FOLLOWMCr: 

Xtom # 

1 
2-4 
S 
6 
1 
R 
9-1 2 
13.17 
18 
19 
20 

Tapsoil Excavation 
Embankment 
Topsoil placiment 
Till and rcshnpe 
Base Course 
Shoulders 
A-3 
fhed & Mulch 
Sign Rcplmcement 
Erosion Control 
Traffic Control 

240@ ' 5.90 
365@ 26.20 
6lQ@ 3.20 
245 @. 12.00 
38Q@ 11.90 
7Q@ 11.90 

I. @ 3980.00 
1 @ ls60.00 
i @ 30.00 
1 @ 450.00 
1 @J 500,OO 

1,4 1 6.00 
9,563JO 
1,9S2.00 
2,940,00 
4,522,QO 
833.00 

3,980,00 
1,560.QQ 
5000 
450,OO 
500,00 

Total: 27,746,OO 

21 Railroad Insurance I @ 10,499.00 10,499.00 

ALL TkIG ABOVE FOR THE SUM OF: Thirty el& thousand two hundred forty five and 

no/lOG ilu24ua 
THANK YOU ' 


